Tentative Schedule as of January 27, 2009
(Subject to discussion with the Working Group)

Habitat Connectivity Study Plan for Selected Focal Species in the Carrizo Plain

Schedule Activity

1/7/09 Workshop 1 - Kickoff Meeting & Process Overview

1/26/09 Provide all Data & Criteria Rankings to CEC/South Coast Wildlands

1/27/09 Distribute Model Input Data to Working Group

2/2/09 Working Group Provides Written Comments on Input Data

2/17/09 Task 1: Complete Model of Baseline Conditions of Habitat
Connectivity in the Carrizo Plain for Select Focal Species and
Distribute Draft Focal Species Summary

2/18/09 Workshop 2 — Discuss results of Task 1 and provide comments on
Draft Focal Species Summary (via Teleconf. 1 PM — 4 PM)

2/27/09 Task 2: Complete Evaluation of Three Proposed Solar Projects in
Relation to Baseline Conditions to Measure and lllustrate the Impacts
to Connectivity; Distribute Draft Direct and Cumulative Impacts
Analysis

3/6/09 Working Group Provides Written Comments on Draft Direct and
Cumulative Impacts Analysis

3/11/09 Workshop 3 — Discuss Results of Task 2 & ID Potential Mitigation
Strategies and Alternatives (via Teleconf. 9 AM — Noon)

3/23/09 Task 3: Model Proposed Mitigation Strategies to Evaluate their
Effectiveness to Offset Habitat Loss and Fragmentation; Distribute
Results of Task 3

3/30/09 Working Group Provides Written Comments on Results of Task 3

4/1/09 Workshop 4 — Discuss Results of Task 3 (via Teleconf. 9 AM —
Noon)

4/10/09 Task 4: Distribute Draft Report and Peer Review

4/17/09 Working Group Provides Written Comments on Draft Report

4/20/09 Workshop 5 — Discuss Draft Report (via Teleconf. 9 AM — Noon)

4/30/09 Task 5: Final Report

Draft Schedule for Corridor Study (1-27-09)
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